

Life of a Project

- An Engineering Battalion uses *C2PC Engineering Injector* to generate a new engineering project to extend a supply route across a gap, tasks a company to plan and execute the project.
- Company Operations Chief translates tasking order into a set of planning tasks and assigns them in the *Checklist* & assigns a platoon.
- Recon team performs survey of gap site, submits pictures, reconnaissance forms to the *Project Package* to share with others utilizing the PDA.
- Company Ops Chief/Plt staff uses *Engineering Project Planner* to plan gap crossing task and generate a BOM for this phase, submits plan to Log P/E to generate the Logistics Plan.
- Battalion staff creates an *Execution Checklist* off the info provided on the log P/E and assigns tasks to support personnel.
- Battalion and MEF staff monitor progress and completion status of the project within *C2PC*.
- BN/CO saves the BOM, checklist, and *Project Package* to the *Engineering Archive* for reference by future planners and projects.